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➢ End Wall 3 assembled and inserted in the cryostat on Monday

➢ APA 5 inserted in the Cold Box on Tuesday, door closed yesterday, warm tests started today. 
Cooldown of the box foreseen for Monday afternoon

➢ To  allow  for  Cold  Box  tests  and  cryostat  cables  installation  at  the  same  time,  we  had  to 
remove the cryostat from building ground and put on detector ground. Found couple of shorts 
and fixed them. Cryostat will remain on detector ground during the tests

➢ APA  6  crate  opened  this  week,  yoke  tested  yesterday  and  yoke  +  lifting  fixtures  installed 
between yesterday and today. Ready to be moved inside the Clean Room tomorrow morning 

➢ PD bars for APA 6 @ CERN and being tested. Part of CE boxes for APA 6 landing in Geneva 
tomorrow morning, @ CERN next week. The rest is coming with Ken next Monday. Missing 
CR boards for APA 6 also on their way to CERN

➢ SSPs  for both drifts  installed  in  the  racks, with  those on  the beam right  side powered up. 
Installation of fibers for PD flasher system ongoing

➢ Spreader  bar  for  End  Wall  4  (from  Ash  river)  @  CERN,  tested  this  morning.  End  Wall  4 
panels moved to the Clean room this morning

In brief
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18 days to TCO closing!
➢ This week

➢ APA 5 Cold Box warm test
➢ APA 6 insertion in the Clean Room
➢ Ground plane current monitors QA tests
➢ APA 6 PD installation

➢ April 16th   April 22→ nd

➢ APA 6 PD and CE installation
➢ APA 5 Cold Box cold test
➢ End Wall 4 assembly and insertion in the cryostat

➢ April 23rd   April 29→ th 

➢ Complete APA 6 CE installation (if needed) and insert in the cryostat
➢ Insert APA 5 in the cryostat
➢ Route APA 46 cables out of the cryostat
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APA5 test – schedule to discuss
➢ BNL testing until Friday for no gas HV tests

➢ DAQ testing from FridayMonday with permanent DAQ firmware

➢ Test of frequencies injection inside the Cold Box on Monday morning (if Xavier available)

➢ Load the temporary BNL firmware on the WIBs ~4 hours before the cold cycle

➢ BNL tests during cooldown and for ~24hrs after at 180K

➢ Power cycle the WIBs to restore DAQ firmware when BNL tests are done

➢ DAQ tests until most of the way through warmup

➢ At 250K restore BNL firmware

➢ BNL testing with gas flow on for ~12 hours after warmup

➢ DAQ switched to new timing system firmware
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